

| Item or Requirement Category                           | Status/Deadline          | Owner                  | Description                            | Success Criteria                                                                   | Source                                                                                                                                |
|--------------------------------------------------------|--------------------------|------------------------|----------------------------------------|------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------|
| Opening of Kaya Institutional Miles                    | 30 June 2026             | CEO & Leader           | The formal openi                       | System establish                                                                   | 1, 2, 3, 4, 5, 6, 7, 8, 9, 10, 11, 12, 13, 14, 15, 16, 17, 18, 19, 20, 21, 22, 23, 24, 25, 26, 27, 28, 29, 30, 31, 32, 33, 34, 35, 36 |
| Escrow Funding                                         | Financial Govern Go-live | 30 June / Finance Lead | C / The 'Iron Rule'                    | re 100% of funds se                                                                | 1, 2, 3, 37, 38, 39, 4, 6, 7, 8, 9, 12, 20, 24, 40, 41, 42, 43, 35                                                                    |
| The 10 Quality G Managed Deliver Operational by Li     | Delivery Lead / C        | A disciplined          | 10-100% complianc                      | 1, 2, 3, 38, 39, 4, 6, 12, 20, 44, 23, 40, 43, 35                                  |                                                                                                                                       |
| Verified Talent M Core Asset / Infr                    | 30 June 2026             | Talent Lead / For      | A living record of Map live with T+1+  | 1, 2, 3, 45, 37, 39, 4, 6, 8, 9, 12, 17, 46, 23, 42, 31, 43                        |                                                                                                                                       |
| Kayan Hub (Ader) Operational Milest                    | 30 June 2026             | Hub Manager            | Physical professi Facility operation   | 1, 2, 3, 45, 37, 4, 6, 9, 47, 12, 48, 15, 49, 20, 50, 26, 27, 41, 32, 51, 35       |                                                                                                                                       |
| Kayan Forge & T Capability Engine Launch / 2027        | (P) Forge Lead           | Supply engine pr       | >80% completion                        | 2, 3, 45, 37, 39, 52, 4, 53, 9, 10, 11, 47, 12, 48, 17, 46, 20, 21, 50, 54, 32, 51 |                                                                                                                                       |
| Kayan Card Issu Credibility / Talen                    | 30 June 2026             | Verification Officer   | Issuing portable   Every active taler  | 1, 2, 3, 52, 6, 12, 16, 20, 21, 41, 42, 32                                         |                                                                                                                                       |
| Kayan for Yerner Social Impact                         | Effective 30 June        | CEO / Partnershi       | Civic arm channe 500+ volunteer h      | 3, 5, 6, 9, 10, 55, 56, 57, 46, 20, 21, 54, 26, 27, 28, 29, 34, 35, 36             |                                                                                                                                       |
| Birthplace Brew (Business Line                         | 01 July 2026             | Café Experience        | Physical café arx 17-item menu op      | 58, 53, 7, 9, 11, 47, 12, 14, 15, 16, 20, 59, 60, 41, 32, 51, 35                   |                                                                                                                                       |
| Governance & FI Compliance                             | Pre-launch / Ong         | CEO / Finance Li       | Constitutional rul                     | 100% reconciliat                                                                   | 58, 39, 4, 61, 6, 9, 10, 47, 17, 49, 46, 20, 25, 62, 27, 40, 42, 32, 51, 35                                                           |
| Bilingual Digital ( Technical Infrastr Launch / August | Dev Team                 | A 14-page enviro       | Successful 'Harb                       | 1, 63, 61, 6, 64, 65                                                               |                                                                                                                                       |
| Ready Products / Commercial Rea                        | 30 June 2026             | Product Lead           | Launch of 35 fixe Searchable grid i    | 1, 38, 6, 9, 66                                                                    |                                                                                                                                       |
| Women's Econor Success Metric                          | Ongoing                  | Management             | Target for gender \$'ge\$              | 30% to 50.2, 3, 45, 52, 4, 5, 9, 10, 46, 21, 35                                    |                                                                                                                                       |
| Public Delivery L Governance                           | November 2026            | QA (POS-QA)            | A public record o Automated updat      | 1, 45                                                                              |                                                                                                                                       |
| Series A & Scale Strategic Roadm                       | 2027                     | CEO / Founders         | Regional expans Successful capit       | 2, 53, 9, 47, 67, 20, 24, 32                                                       |                                                                                                                                       |
| Kayan Market Pl Strategic Roadm                        | 2028                     | Technology Lead        | Launch of the dig Productisation of    | 2, 37, 53, 24, 32                                                                  |                                                                                                                                       |
| Micro-Specialised Governance                           | 05 August 2026           | Founder / CEO          | Finalization of the Founder ratificati | 1, 6, 68                                                                           |                                                                                                                                       |
| Safeguarding & F Compliance                            | Pre-lanuch / Ong         | K4Y Coordinator        | Mandatory policy                       | 100% completion                                                                    | 48, 57, 46, 44, 25, 54, 62, 33                                                                                                        |
| Absorption Ratio Success Metric                        | Ongoing                  | CEO                    | The primary mea Metric tracked an      | 1, 45, 50, 69, 35, 36                                                              |                                                                                                                                       |
| Seed Round Fun Financial Milesto                       | Pre-lanuch / 2021        | CEO                    | Raising capital (T Funding secured     | 53, 9, 47, 67, 70, 24                                                              |                                                                                                                                       |
| Legal Licensing ( Legal/Governanc                      | 30 June 2026             | Government Reli        | Securing and ma Valid License          | 10f 37, 47, 67, 71, 17, 49, 41, 35                                                 |                                                                                                                                       |

| Index | Reference                                                                       |  |  |  |  |
|-------|---------------------------------------------------------------------------------|--|--|--|--|
| 1     | i need you now to compile all those and really to...                            |  |  |  |  |
| 2     | Kayan Brand Identity and Bird Design                                            |  |  |  |  |
| 3     | text.txt                                                                        |  |  |  |  |
| 4     | Kayan Profile EN v5 ELEVATED.pdf                                                |  |  |  |  |
| 5     | KAY-K4Y-PLAN-001_Civic-Impact-Plan.pdf                                          |  |  |  |  |
| 6     | Kayan's Strategic Operating Blueprint                                           |  |  |  |  |
| 7     | KAYAN — Canonical Reference · المرجع الأساسي                                    |  |  |  |  |
| 8     | K-02-01_Entity_Identity_and_Relationship_Architecture.docx                      |  |  |  |  |
| 9     | KAYAN_COMPACTON_AND_HANDOFF.md                                                  |  |  |  |  |
| 10    | KAY-K4Y-BP-001_Kayan_for_Yemen_Business_Plan.pdf                                |  |  |  |  |
| 11    | KAY-STR-COMPASS-001_Strategic-Compass.docx                                      |  |  |  |  |
| 12    | KAY-PRF-PUBLIC-001 — Kayan Company Profile (Public) — EN-AR.pdf                 |  |  |  |  |
| 13    | Kayan Impact Report.docx                                                        |  |  |  |  |
| 14    | Launch Campaign.docx                                                            |  |  |  |  |
| 15    | KAY-MKT-LAUNCH-001_Launch-Campaign.docx                                         |  |  |  |  |
| 16    | KAY-MKT-ENG-001_Marketing-and-Growth-Engine.docx                                |  |  |  |  |
| 17    | KAY-BD-INGO-001_INGO-Outreach-Pack.docx                                         |  |  |  |  |
| 18    | KAY-EXT-001_Company_Profile_EN.docx                                             |  |  |  |  |
| 19    | KAY-MKT-NARR-001_Per-Stakeholder-Narratives.docx                                |  |  |  |  |
| 20    | KAY-PRF-MASTER-001_Kayan-Master-Profile.pdf                                     |  |  |  |  |
| 21    | KAY-OPS-FORGE-001_Kayan-Forge-Operating-Standard.docx                           |  |  |  |  |
| 22    | KAY-PRF-MASTER-001_Kayan-Bilingual-Master-Profile.docx                          |  |  |  |  |
| 23    | KAY-PRF-EN-001 Master Company Profile EN v1 0.pdf                               |  |  |  |  |
| 24    | KAY-EQ-IM-001_Kayan-Investment-Memorandum.pdf                                   |  |  |  |  |
| 25    | KAY-EXT-PARTNER-001_Partnership-and-Capability-Case.docx                        |  |  |  |  |
| 26    | KAY-STR-K4Y-001_Kayan-for-Yemen.docx                                            |  |  |  |  |
| 27    | Kayan Company Profile EN.docx                                                   |  |  |  |  |
| 28    | KAY-K4Y-PROF-001_Kayan-for-Yemen-Civic-Profile.docx                             |  |  |  |  |
| 29    | KAY-K4Y-001_Civic_Profile_and_Mobilization.docx                                 |  |  |  |  |
| 30    | KAY-PRF-LINES-001_Business-Line-Profiles.pdf                                    |  |  |  |  |
| 31    | KAY-STR-ECO-001_Ecosystem-and-Platform-Strategy.docx                            |  |  |  |  |
| 32    | KAY-STR-PLAN-001_Strategic-Plan-2026-2030.docx                                  |  |  |  |  |
| 33    | KAY-CON-003_Workspace_Membership_Agreement_v2_FINAL.docx                        |  |  |  |  |
| 34    | KAY-K4Y-SPON-001_Sponsorship-Pack.pdf                                           |  |  |  |  |
| 35    | KAY-MD-EXT-001_Double_Impact_Proposition_v2.pdf                                 |  |  |  |  |
| 36    | KAY-PRF-002-EN_Company-Profile—English-Short.pdf                                |  |  |  |  |
| 37    | KAY-STR-MASTER-001 Grand Strategy Narrative.docx                                |  |  |  |  |
| 38    | KAY-CLT-006_Ready-Products-Catalogue.pdf                                        |  |  |  |  |
| 39    | KAYAN_Company_Profile.pdf                                                       |  |  |  |  |
| 40    | KAY-DEL-001_Client_Delivery_Operating_Standard.docx                             |  |  |  |  |
| 41    | KAY-STR-LAUNCH-001_Launch-Command-and-Readiness-Plan_SUPERSEDED-by-GTM-001.docx |  |  |  |  |
| 42    | KAY-MKT-DIA-001_Visual-Annexes-Pack.docx                                        |  |  |  |  |
| 43    | KAY-DEL-003_Client_Journey_and_Confidence_Playbook.docx                         |  |  |  |  |

|    |                                                                   |  |  |  |
|----|-------------------------------------------------------------------|--|--|--|
| 44 | KAY-MD-EXT-001 UN INGO Value Proposition.pdf                      |  |  |  |
| 45 | 01_Twelve_Months_One_Story.pdf                                    |  |  |  |
| 46 | KAY-STR-IMP-001_Social-Impact-Framework.pdf                       |  |  |  |
| 47 | KAY-STR-BP-001_Kayan-Business-Plan.docx                           |  |  |  |
| 48 | KAYAN FORGE — Quarterly Operating Plan (rolling).docx             |  |  |  |
| 49 | KAY-STR-GTM-001_Go-to-Market-and-Launch-Readiness.docx            |  |  |  |
| 50 | KAY-HUB-002_90_Day_Community_Activities_Plan.docx                 |  |  |  |
| 51 | KAY-EXT-CompanyProfile_EN.pdf                                     |  |  |  |
| 52 | KAY-TAL-INT-001_The-First-Rung_Intern-Programme-Standard_v1.0.pdf |  |  |  |
| 53 | KAY-STR-PLAN-001_Strategy_and_Business_Plan.pdf                   |  |  |  |
| 54 | KAY-OPS-FORGE-002_Forge-Quarterly-Operating-Plan.docx             |  |  |  |
| 55 | KAY-K4Y-IMPACT-001_Impact-Report.docx                             |  |  |  |
| 56 | Kayan for Yemen Civic Profile.docx                                |  |  |  |
| 57 | KAY-K4Y-OS-001_Impact_Operating_System.pdf                        |  |  |  |
| 58 | KAY-OPS-CAF-002_Cafe-Operating-Manual.docx                        |  |  |  |
| 59 | KAY-OPS-CAF-001_Cafe-Operating-Standard.docx                      |  |  |  |
| 60 | KAY-HUB-003_Facility_Safety_and_Cafe_Operations_Manual.docx       |  |  |  |
| 61 | KAY-TECH-ICT-009_Master_Work_Plan_v1_0.docx                       |  |  |  |
| 62 | KAY-TLR-003_Tier-Progression-SOP.pdf                              |  |  |  |
| 63 | KAY-POD-CASE-001 v3.docx                                          |  |  |  |
| 64 | Kayan_Bird_Identity_System_FINAL.pdf                              |  |  |  |
| 65 | KAY-RUN-C3-001_DNS_SSL_Runbook.docx                               |  |  |  |
| 66 | KAY-DEL-002_Ready_Products_Catalogue_Master.docx                  |  |  |  |
| 67 | KAY-STR-PART-001_Partnerships-and-Funding-Strategy.docx           |  |  |  |
| 68 | K-02-02_Micro_Specialisation_Taxonomy_and_Coding_Standard.docx    |  |  |  |
| 69 | KAY-STR-005_Theory_of_Change_Impact_SDG_Inclusion.docx            |  |  |  |
| 70 | Kayan pitching English .pdf                                       |  |  |  |
| 71 | KAY-EXT-GOV-001_Government-Partnership-Profile.docx               |  |  |  |